


NARRATIVE PROGRESS REPORT



Date Submitted Dec 11, 2009 Date Reviewed by ICL staff and sent to ITC Rep: _____

Grant Organization: Mountain Home Chamber of Commerce

Grant # 08-111-09

Check one: InterimX _____ Final _____ Report Period: From Oct - Dec

Grant Manager: Ron Swearingen/Sue Gross Phone: 587- 2173 Chamber 587-4334

Address: 205 N 3 E, Mountain Home, ID 83647

Interim - All of these questions should be answered for **EACH** project in all reports except the final report.

1. Has the element been completed?
2. If the element is in progress:
 - a) What has been accomplished
 - b) What remains to be done?
 - c) Are there any problems?
3. If the element hasn't been started, why?
4. What benefits have been realized to date? (include statistical information)

List element by name & element number.

Element 1 sledtherockies.com

1. Completed for 2007/2008
2. a) completed.
 - b) completed
 - c) completed
3. completed

Element 2 Ad Campaign

1. Extension through the end of this month.
2. a) State Travel Guide ad for 2009 in progress, RFF submitted 9-18-09.
 - b) We requested the extension of this grant through December to work with the new Oregon Trail scenic by-way. Working with ITD, they plan to have the advertising signage at the visitor center. I have contacted the entity to see if anything looks like it will occur this month or very soon and, if not, we will close the this grant.
 - c) This project is thru ITD, etc. etc. and is looking like it may not happen within this grants timeline.
3. No projects connect, they are all individual.
4. Our ads and bullets always appear to be well-received.

1/29/10

FINAL: The State Guide was printed. No other progress on Oregon Tril Bi-Way so this grant is closed.