
ITC GRANT NARRATIVE PROGRESS REPORT FORM 
 

 
Grantee:  IDAHO RV CAMPGROUNDS ASSOCIATION 

Grant  
Number:  14‐M‐03 

 
Date Submitted:  December 15, 2014 

Report #:   2    4  

 1 3      Final  
Date Posted for Review:  

   

Awarded 
Grant:     $  72,940.00 

Cash Match  
Requirement:   $  9,118.00 

Total Excess Match Committed 
(Above required amount)  
 
     $10,333.49 

Amount  
Expended 
YTD:  $  42,973.25 

Cash Match  
Documented     
YTD:  $  19,451.49 

 
 

 
 

 
Element 1:  Audit  ‐ Not required. 

   

Amount  
Awarded:   
  $  0 

Amount  
Expended    
YTD:  $  0 

Cash Match  
Documented    
YTD:  $  0 

Excess Cash  
Match 
Committed:   $  0 

 

Progress of Element since grant award or last report: 
 
 

Anticipated completion date(s):  
 
 

Actions needed to complete this element: 
 
 

Measurements(s) of Results 
 
 
 

 

No activity during this report period due to seasonal nature of marketing activity. 

 
 
      Revised 8‐Aug‐2013 

 
 
 
 

 



 
Element 2:  Admin/Fulfillment 

   

Amount  
Awarded:   
  $  6,631.00 

Amount  
Expended    
YTD:  $  4,973.25 

Cash Match  
Documented    
YTD:  $  0 

Excess Cash Match 
Committed:    
            $  0 

 

Progress of Element since grant award or last report: 
                             75% requested per Grant Rules 
 

Anticipated completion date(s):  9/30/2015 
 

Actions needed to complete this element: 
 

Measurements(s) of Results 
 

No activity during this report period due to seasonal nature of marketing activity. 

 
 
 

 

 
Element 3:  Tourism Marketing 

   

Amount  
Awarded:   
                     $  66,309.00 

Amount  
Expended    
YTD:           $ 38,000.00  

Cash Match  
Documented    
YTD:          $  19,451.49 

Excess Cash Match 
Committed:    
                $ 10,333.49 

 

Progress of Element since grant award or last report:   Campground Directory – RV IDAHO:  110,000 
copies of 2015 RV IDAHO were published mid‐October, an increase of 4,000 copies over last year’s print 
quantity.  Initial bulk distribution of 66,125 copies were shipped to hundreds of visitor information 
centers in Idaho and the surrounding states in preparation for distribution to RVers during the 2015 
RV/camping season.  An additional 43,625 copies were delivered to Fleet Street as inventory to fulfill 
both individual and bulk requests received during the upcoming year.   

Anticipated completion date(s):   Documentation for this project was finalized and submitted on 
11/19/14.  Distribution is ongoing throughout the grant cycle.  Both bulk and individual requests for 
Idaho’s popular campground directory will continue to be fulfilled throughout 2015. 
 

Actions needed to complete this element:   Ongoing distribution 
 
 

Measurements(s) of Results:   Too early to measure results. 
 
 

No activity during this report period due to seasonal nature of marketing activity. 

Revised 8‐Aug‐2013 


