


# ITC GRANT NARRATIVE PROGRESS REPORT



Grantee: <b>Nampa Chamber of Commerce</b>	Grant Number: <b>09-III-08</b>
Date Submitted: <b>April 15, 2010</b>	Report #: <input type="checkbox"/> 1 <input type="checkbox"/> 3
Date Posted for Review: <b>5/12/10</b> <i>RM</i>	<input checked="" type="checkbox"/> 2 <input type="checkbox"/> Final

Awarded Grant: \$7,150.00	Match Requirement: \$
Amount Expended YTD: \$0	Match Documented YTD: \$0

## Element 1: Snake River Dayz Website/Updates and Enhancements

Amount Awarded: \$1,500.00	Amount Expended YTD: \$0	Match Documented YTD: \$0
----------------------------	--------------------------	---------------------------

Progress of Element since grant award or last report:  
**Work has not yet started on these annual updates and enhancements. Most of the work is typically completed in May and June.**

Anticipated completion date(s):  
**July 1, 2010**

Actions needed to complete this element:  
**Information about current Snake River Dayz events are added, including video/photos/text.**

☒ No activity during this report period due to seasonal nature of marketing activity.

## Element 2: Advertising

Amount Awarded: \$5,000.00	Amount Expended YTD: \$0	Match Documented YTD: \$0
----------------------------	--------------------------	---------------------------

Progress of Element since grant award or last report:  
**Work has not yet started on this annual update. Ads will be cut in late June and then run for two weeks prior to Snake River Dayz.**

Anticipated completion date(s):  
**July 15, 2010**

Actions needed to complete this element:  
**Ads will be created, spots purchased, and finished ads will be played.**

☒ No activity during this report period due to seasonal nature of marketing activity.