ITC GRANT NARRATIVE PROGRESS REPORT

Grantee: Moscow Chamber of Commerce			Grant Number:				
Date Submitted: August 15, 2012			Report #:	<u> </u>	1 4		
Date Posted for Review:							
Awarded Grant: \$ 33,000.00 Amount Expended YTD: \$26,324.20	Cash Match Requirement: \$ 412 Cash Match Documented YTD: \$662		Total Cas Match Committe				
Element 3: Advertising							
Amount Awarded: \$ 11,000.00	Amount Expended YTD: \$10,685.75	Cash Match Documented YTD: \$		Total Cash Match Committed:	\$		
Progress of Element since grant award or last report: We are currently working on a business card-sized advertisement with Southern California Life after 50; the oldest and largest (500,000 50+ readers) monthly publication and website dedicated exclusively to active Southern California seniors. The magazine serves all of Southern California, which includes Los Angeles (Beverly Hills, Malibu, Santa Monica, Hollywood), San Diego County, Orange County, South Bay, San Fernando Valley, Ventura County, San Gabriel Valley, and now Laguna Woods. Anticipated completion date(s): September 30, 2012 Actions needed to complete this element: Correct development and approval of the advertisement. Measurements(s) of Results							
Element 4: Visitors Guide Magazine							
Amount Awarded: \$ 11,000.00	Amount Expended YTD: \$7250.00	Cash Match Documented YTD: \$2	2500.00	Total Cash Match Committed:	\$		
Progress of Element since grant award or last report: Based upon the approval from Francis Conklin:" Frances supports allowing Moscow to use the remaining funds in their '11 visitor guide element toward the 2013 guide which was just funded in the '12 grant. You might want to take this into consideration when applying for funds next year as it appears the amount needed appears it would be less. If you have any questions give me a call", we will issue an RFP for production and development of a photograph bank to utilize in the 2012 Visitors Guide and additional tourism-related items.							
Anticipated completion date(s): September 30, 2012							
Actions needed to complete this element: Selection of a photographer and development of a photograph bank							

that accurately depicts the v							
	that accurately depicts the wide variety of tourist attractions in Region II.						
Measurements(s) of Results							
Moderation (a) of results							
Copy for additional elements							
Copy for additional cicinents							
Element 5: Online Advertisi	ng						
Amount	Amount	Cash Match	Total Cash				
Amount Awarded:	Amount Expended	Documented	Match				
\$ 4000.00	YTD: \$2995.00	YTD:	Committed: \$				
·	·		·				
Progress of Element since of							
		ineries and Breweries Video - at for the regional tourism as					
		n Chamber of Commerce and					
		in the 2012 grant proposal as					
amendment to our 2011 gra	nt for approval before moving	g forward.	-				
Anticipated completion date	(a): Santambar 20, 2012						
Anticipated completion date	(S). September 30, 2012						
Actions needed to complete	this element: Approval of a	proposed amendment to our	2011 grant, and				
development of the video.			_				
Management (a) of Description							
Measurements(s) of Results	;						
Copy for additional elements							
Element 6: Web Maintenan	ce						
Amount	Amount	Cash Match	Total Cash				
Awarded:	Expended	Documented	Match				
.		Doddinontoa	Maton				
\$ 2000.00	YTD: \$1337.50	YTD: \$	Committed: \$				
	YTD: \$1337.50						
Progress of Element since ç	YTD: \$1337.50 grant award or last report:	YTD: \$	Committed: \$				
Progress of Element since of We devoted time to updating	grant award or last report: g and refining the website to	YTD: \$ make it easier for visitors to u	Committed: \$ se. We added functionality				
Progress of Element since of We devoted time to updating to the calendar for viewing of	grant award or last report: g and refining the website to community events, made it ea	YTD: \$	se. We added functionality e via the website, and				
Progress of Element since of We devoted time to updating to the calendar for viewing of added functionality to the base	yrD: \$1337.50 grant award or last report: g and refining the website to community events, made it ea ack end of the website to make	YTD: \$ make it easier for visitors to use it oview the Visitors Guid	se. We added functionality e via the website, and				
Progress of Element since of We devoted time to updating to the calendar for viewing of added functionality to the base. Anticipated completion date	grant award or last report: g and refining the website to community events, made it eack end of the website to mak (s):	Make it easier for visitors to unasier to view the Visitors Guid to it an easier interface for ed	se. We added functionality e via the website, and its and changes.				
Progress of Element since of We devoted time to updating to the calendar for viewing of added functionality to the base. Anticipated completion date The update is complete as of the c	grant award or last report: g and refining the website to community events, made it ea ack end of the website to mak (s): of May 30, but we anticipate a	YTD: \$ make it easier for visitors to use it oview the Visitors Guid	se. We added functionality e via the website, and its and changes.				
Progress of Element since of We devoted time to updating to the calendar for viewing of added functionality to the base of Anticipated completion date. The update is complete as of Maintenance element in our	grant award or last report: g and refining the website to community events, made it ea ack end of the website to mak (s): of May 30, but we anticipate a grant requests.	Make it easier for visitors to unasier to view the Visitors Guid to it an easier interface for ed	se. We added functionality e via the website, and its and changes.				
Progress of Element since of We devoted time to updating to the calendar for viewing of added functionality to the base of Anticipated completion date. The update is complete as of Maintenance element in our Actions needed to complete	grant award or last report: g and refining the website to community events, made it ea ack end of the website to mak (s): of May 30, but we anticipate a grant requests.	Make it easier for visitors to unasier to view the Visitors Guid to it an easier interface for ed	se. We added functionality e via the website, and its and changes.				
Progress of Element since of We devoted time to updating to the calendar for viewing of added functionality to the base of Anticipated completion date. The update is complete as of Maintenance element in our	grant award or last report: g and refining the website to community events, made it ea ack end of the website to mak (s): of May 30, but we anticipate a grant requests.	Make it easier for visitors to unasier to view the Visitors Guid to it an easier interface for ed	se. We added functionality e via the website, and its and changes.				
Progress of Element since of We devoted time to updating to the calendar for viewing of added functionality to the base of Anticipated completion date. The update is complete as of Maintenance element in our Actions needed to complete for the update is complete fo	grant award or last report: g and refining the website to community events, made it ea ack end of the website to mak (s): of May 30, but we anticipate a grant requests. this element: the 2011 grant.	Make it easier for visitors to unasier to view the Visitors Guid to it an easier interface for ed	se. We added functionality e via the website, and its and changes.				
Progress of Element since of We devoted time to updating to the calendar for viewing of added functionality to the base of Anticipated completion date. The update is complete as of Maintenance element in our Actions needed to complete	grant award or last report: g and refining the website to community events, made it ea ack end of the website to mak (s): of May 30, but we anticipate a grant requests. this element: the 2011 grant.	Make it easier for visitors to unasier to view the Visitors Guid to it an easier interface for ed	se. We added functionality e via the website, and its and changes.				
Progress of Element since of We devoted time to updating to the calendar for viewing of added functionality to the base of Anticipated completion date. The update is complete as of Maintenance element in our Actions needed to complete The update is complete for th	grant award or last report: g and refining the website to community events, made it ea ack end of the website to mak (s): of May 30, but we anticipate a grant requests. this element: the 2011 grant.	Make it easier for visitors to unasier to view the Visitors Guid to it an easier interface for ed	se. We added functionality e via the website, and its and changes.				
Progress of Element since of We devoted time to updating to the calendar for viewing of added functionality to the base of Anticipated completion date. The update is complete as of Maintenance element in our Actions needed to complete The update is complete for th	grant award or last report: g and refining the website to community events, made it ea ack end of the website to mak (s): of May 30, but we anticipate a grant requests. this element: the 2011 grant.	Make it easier for visitors to unasier to view the Visitors Guid to it an easier interface for ed	se. We added functionality e via the website, and its and changes.				
Progress of Element since of We devoted time to updating to the calendar for viewing of added functionality to the base of Anticipated completion date. The update is complete as of Maintenance element in our Actions needed to complete The update is complete for the update is complete for the update is easier to use	grant award or last report: g and refining the website to community events, made it ea ack end of the website to mak (s): of May 30, but we anticipate a grant requests. this element: the 2011 grant.	Make it easier for visitors to unasier to view the Visitors Guid to it an easier interface for ed	se. We added functionality e via the website, and its and changes.				
Progress of Element since of We devoted time to updating to the calendar for viewing of added functionality to the base of Anticipated completion date. The update is complete as of Maintenance element in our Actions needed to complete The update is complete for the update is complete for the update is easier to use	grant award or last report: g and refining the website to community events, made it ea ack end of the website to mak (s): of May 30, but we anticipate a grant requests. this element: the 2011 grant.	Make it easier for visitors to use asier to view the Visitors Guid to it an easier interface for education continuing annual update in	se. We added functionality e via the website, and its and changes.				

Element 7: Travel, Training and Tradeshows							
			,				
Amount	Amount	Cash Match	Total Cash				
Awarded:	Expended	Documented	Match				
\$ 1800.00	YTD: \$1662.83	YTD: \$	Committed: \$				
Progress of Element since of							
We presented our 2012 gra	nt proposal to the Idaho Trav	el Council, and attended the I	CORT conference in				
Coeur D'Alene as well. We	made crucial connections with	h Trip Advisor, Madden Media	a, Alaska Airlines				
Magazine, and the Idaho Tr	avel Council personnel.						
Anticipated completion date	(s):						
Travel is complete for this ye	ear, but we anticipate a contir	nual request in subsequent gr	ants.				
Actions needed to complete	this element:						
Travel is complete for the 20	011 grant, and we anticipate	utilization of the remaining fur	nds to train the Chamber of				
Commerce staff in marketin	g and promotion of Region II	attractions.					
Measurements(s) of Results	 3						
	rist visits to area attractions.						
•	is report period due to seasor	nal nature of marketing activity	y.				
Copy for additional elements							
Flores (O. FANAT.							
Element 8: FAM Tours							
Amount	Amount	Cash Match	Total Cash				
	Amount						
Awarded:	Expended	Documented	Match				
\$ 1200.00	YTD: \$0.00	YTD: \$	Committed: \$				
			<u> </u>				
Progress of Element since of		_					
We assisted Lisa Jenkins with bringing a travel writer, Robert Holden, a writer from Sunset Magazine and the							
blog, 'Cornichon", into our region. Mr. Holden met with local wineries and breweries in our region, as well as							
dined at local restaurants.							
Anticipated completion date(s): Ongoing collaboration.							
Actions needed to complete this element: We anticipate transferring the remaining funds in this element into							
Element 4 to develop our photograph bank.							
Measurements(s) of Results							
No activity during this report period due to seasonal nature of marketing activity.							
No activity during th	is report period due to seasor	nal nature of marketing activit	y.				